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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01-DN-101-25.9/27 I'N DEL NORTE COUNTY I'N CRESCENT CI TY WBRADLEY ELECTRIC INC BROMN, KARL $99,969 05/ 15/ 06 0%
01- 461804 FROM ELK VALLEY ROAD TO NORTHCREST 90 HILL ROAD 700 PARK PLACE $0 05/ 25/ 06 0%
DRI VE $0 07/19/06 0
REPLACE TRAFFI C SI GNAL HEADS NOVATO CA 94945 (707) 465-3246
(415) 898- 1400
Hv4
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4, 652,955 07/28/05 4%
01-293134 CRESCENT CI TY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $2, 321,669 08/ 15/05 50%
ACNH QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $0 05/11/07 0
BHQL- 01 0- (2EN)H BRI DGE REDDI NG CA 960491539 (707) 465-3246
Q101- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAVATH GLEN SHASTA CONSTRUCTORS | NC MARTIN, M KE $3,740,560 09/28/04 35%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SUI TE $1,882,277 10/ 07/ 04 50%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERVER B $0 02/ 15/ 07 0
P S1-69 0- (4E) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
--0) REPLACE BRI DGE (530) 365- 3930 (707) 825-4897
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS I NC BROAN, KARL $162,316 09/19/05 0%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF P O BOX 1956 700 PARK PLACE $0 09/ 29/ 05 0%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CI TY, CA 95531 $0 11/28/05 0
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246
(541) 469- 5341 SUSPENDED
HA42 WPCP
01-DN-199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,569, 158 04/ 14/ 06 0%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $0 04/ 25/ 06 0%
| DLEW LD MAI NTENANCE STATI ON  ROAD $0 12/31/07 °
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724-1011
HB1
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $996, 008 12/08/05 39%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $451,169 12/21/05 46%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $0 02/ 22/07 0
P1-99 0-(OE) REDDI NG CA 96049 (707) 465-3246
--0) (530) 243- 0402

HA26 WPCP
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01- HUM 96-/5 I'N HUVMBOLDT COUNTY NEAR W LLOW CREEK | NTERNATI ONAL SURFACI NG RADFORD, ALAN $690, 315 04/10/06 12%
01- 462004 FROM ROUTE 299 TO 5.2 KM WEST OF TI SHP O BOX 4770 P. 0. BOX 3700 $437,217 04/ 20/ 06 63%
TANG VI ADUCT $0 07/19/06 0
CHI P SEAL MODESTO CA 95352 (530) 629-3342
(209) 525- 9065
HML
01- HUM 101-15.3/15.7 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGGE NG | NC MCGEE, JAMES $156, 200 02/ 23/ 06 0%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DGE P O BOX 609 3575 JOHNSON ROAD, $0 03/13/06 0%
AND AT 2.2 KM NORTH OF DEAN CREEK SU TE #1 P.O. BOX 160 $0 04/ 25/ 06 0
BRI DCE REDWAY CA 95560
DRAI NAGE SYSTEM RESTORATI ON (707)923-2209 (707) 768-9510
HwVR WPCP
01- HUM 101-35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3, 590,639 04/27/05 58%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. O BOX 160 $1, 400, 735 05/10/05 30
ACNH Q101- (082) E ENGLEWOCD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 01/07/07 °
--0) ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707) 443- 6371
HA22 WPCP
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $13, 183,606 06/30/05 23%
01- 314404 1.0 KM SQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. O BOX 160 $5, 955,227 07/11/05 47%
ACNH Q101- (097) E BRI DGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $0 05/16/07 °
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $3,049,108 09/27/04 100%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 3700 $2,967,433 10/07/04 99
ACNH- Q101- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $0 04/11/07 0
--() ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724-1011
HB4N SWPPP
01- HUM 101-97.5/109. 6 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT GRANI TE CONSTRUCTI ON COVWPANY HAYLER, CHARLIE $255, 786 03/ 14/ 06 0%
01-461204 VARI OQUS LOCATI ONS P O BOX 50085 P. 0. BOX 3700 $0 03/28/06 0%
RESURFACE EXI STI NG H GHWAY $0 05/23/06 0
WATSONVI LLE CA 950775085 (707) 825-4895
(831) 724-1011 SUSPENDED

HB1
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01- HUM 101-102.9/103.7 [N HUVBOLT COUNTY NEAR TRINIDAD FROMTERRY HANSEN HAYLER, CHARLIE $497,710 09/ 08/ 05 0%
01- 403204 0.1 KM SOUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P.Q BOX 3700 $0 09/21/05 0%
SEAWOCD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $0 05/02/ 06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895
(530) 241- 3073 SUSPENDED
HA26 WPCP
01- LAK-20-8.3/29 I'N LAKE COUNTY AT AND NEAR LUCERNE  STEINY AND COVPANY | NC CHARLES BUTLER $400, 588 10/ 26705 83%
01- 453304 FROM THE | NTERSECTI ON OF ROUTES 20 P O BOX 3008 P.O. BOX 457 $372,671 11/21/05 949
ACST- P020- (139) E AND 29 TO 0.3 KM EAST OF KEYS LOVWERLAKE, CA 95457 $0 06/ 06/ 06 0
G P0-20 1-(9E) BOULEVARD VALLEJO CA 94590 (707) 994- 4578
-0 I NSTALL SI GNS (707) 552- 6900
HB1 WPCP
01-LAK-20-17.2/17.8 I'N LAKE COUNTY I'N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/ 11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 °
PO-20 1- (4E) YUBA CI TY CA 95993 (707) 994-4578
-0 (530) 671- 1155 SUSPENDED
HB1 WPCP
01- LAK-20-38.6/45.3 N LAKE COUNTY FROM 7.9 KM WEST OF  GRANI TE CONSTRUCTI ON COMPANY KRAFT, DAN $7,230, 414 07/05/05 43%
01- 276814 WALKER RI DGE ROAD TO 1.9 KM VWEST OF P O BOX 50085 1401 WLL S. GREEN - $3, 152,483 07/ 20/ 05 43%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $0 10/ 01/06 °
-0 W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724-1011 (530) 458-3080 SUSPENDED
HA22 SWPPP
01I-LAK-99-70 I'N LAKE COUNTY TN AND NEAR CLEARLAKE GRANI TE CONSTRUCTI ON COVPANY UNCK, JUSTIN $976, 205 04/ 13/06 0%
01- 452604 AT VARI OUS LOCATI ONS P O BOX 50085 P.O. BOX 457 $0 04/ 24/ 06 0%
REPLACE ASPHALT CONCRETE SURFACI NG $0 °
WATSONVI LLE CA 95077 (707) 894-1381
(831) 724-1011
HML
01-MEN-1-2.5/57. 4 I'N MENDOCI NO COUNTY NEAR GULALA AT T L PETERSON INC MALTK, CHRI'S $384,560 10/03/05 60%
01- 427504 0.5 KM NORTH OF BI G GULCH ROAD AND 19149 W NDWARD WAY P.O. BOX 1245 $342,346 10/ 13/ 05 88%
NEAR FORT BRAGG AT 0.1 KM NORTH OF WLLITS, CA 95490 $0 07/03/06 0
G BNEY LANE COTTONWOOD CA 96022 (707) 961-1591

CONSTRUCT CHP | NSPECTI ON PULLOUTS (530) 347- 1895
HB4N SWPPP
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01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DEROSI ER, DAVE $1,869,177 02/02/06 2%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. O BOX 1245 $69, 188 02/ 10/ 06 4%
BRI DGE TO 0.1 KM SOUTH OF SCHOONER $0 10/23/06 0
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/ 25/02 0%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 666,677 03/28/02 0%
STP- POO1- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $0 08/09/06 0
BRPO- 01 4- ( 6E) S| ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--() (916) 334- 1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN- 20-20.0/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT TRUESDELL CORPORATI ON OF SCHULTZ, KELLEY $188, 365 05/22/06 0%
01- 443404 JAMES CREEK BRI DGE 3529 E WOOD STREET P. O BOX 1450 $0 06/12/06 0%
REPAI R BRI DGE DECK $0 08/22/06 0
PHOENI X AZ 85040 (707) 459-6234
(602) 437-1711
HWVB
01- MEN-101-9.2/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY MCKEON, MATT $196, 349 02/15/06 81%
01- 459504 RUSSI AN RI VER BRI DGE P O BOX 50085 P. 0. BOX 959 $87,795 02/ 28/ 06 45%
REPAI R DAMACGED STEEL TRUSS MEMBERS $0 07/07/06 0
WATSONVI LLE CA 95077 (707) 485-0876
(831) 724- 1011
HA23 WPCP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4,097,933 06/21/04 68%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 P.O BOX 131 $3, 255,707 07/06/04 799%
ACNH QLO1- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $0 11/22/06 0
--() WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55. 2 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01- 461904 1.2 KM NORTH OF QUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD P. 0. BOX 1450 $0 °

HVL

OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006

(707) 443- 6371

(707) 459- 6234
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01-MEN-101-58.9/82. 5 I'N MENDOCI NO COUNTY AT VARI OUS TABER CONSTRUCTI ON T NC MCKEON, NATT $3,030,000 10/19/05 74%
01- 375614 LOCATI ONS P O BOX 1309 P.Q BOX 959 $2,227,185 10/ 28/ 05 23%
ACNH QLO1- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $0 01/02/07 0
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
0 (925) 682- 6133
HA26 SWPPP
01-MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO RODRI GUEZ, JOAQUIN $1,500,199 09/29/05 0%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P.O BOX 160 $0 10/13/05 0%
SUMW T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 12/ 02/ 05 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707) 838-9751 SUSPENDED
HML WPCP
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG [ NC SCHULTZ, KELLEY $495,811 06/ 24/ 04 99%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P. O BOX 1450 $313,120 07/ 07/ 04 62%
CREEK WLLITS, CA 95490 $0 11/21/05 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707) 433-1110
HA21 WPCP
01-MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER RON $65, 740, 722 05/ 22/ 06 0%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $0 06/ 05/ 06 0%
ER- 37B3- (004) E MOUNTAI N CREEK $0 08/26/09 °
() REALI GN ROADWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334-1221
HA23
01-MEN-271-.5/20. 4 I'N MENDOCI NO COUNTY AT VARI OUS ROBERT J FRANK CONSTRUCTION  RODRI GUEZ, JOAQUIN $506, 650 09/ 12/ 05 0%
01- 408204 LOCATI ONS 2806 TARVAC ROAD P. 0. BOX 160 $0 09/23/05 -
REHABI LI TATE CULVERTS WLLITS, CA 95490 $0 12/ 07/05 °
REDDI NG CA 96003 (707) 768-3184
(530) 222- 1408 SUSPENDED
HA22 WPCP
01-VAR--70 I'N DEL NORTE, HUVBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EI TEL $405,560 10/19/05 34%
01- 443704 MENDOCI NO COUNTI ES AT VARI QUS 2988 MAJESTI C OAK Cl RCLE 930 3RD STREET $189, 096 11/02/ 05 46%
LOCATI ONS EUREKA, CA 95501 $0 10/ 10/ 06 0
NUMBERED EXI T SI GNI NG COTTONWOOD CA 96022 (707) 445-6663
(530) 347-5701
WPCP
Totals: Authorized Final Amt: $158, 101, 881 Completed to Date: $59, 091,995  work ThisMonth: $0
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $39, 830, 663
FEDERAL Al D ( SECONDARY) $35, 074, 997
STATE H GHMAY $13, 714, 940
STORM DAMAGE REPAI R $65, 740, 722
$3, 740, 560

$158, 101, 881

Work Comp
$21, 731, 608
$34, 039, 348

$1, 438, 762
$0

$1, 882, 277
$59, 091, 995
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Work completed this Period:
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